
5)  Completed:  excavations in Grid No. 
      FJD02-06, FJD02-10S
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r ,Il ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. 

U.S. EPA, Region 

_1Q__ 

6 

DAILY WORK ORDER 

Operating Period: 11 /14/18 Task Order: 0618F0308 Page 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location (City, State): Shift: I Start Time: I Stop Time: 
Leonard, Texas '11 2 07:00 17:30 

1. Work Authorized for, the Period Work Accomplished for the Period 

1) Continue excavations in Grid No. FJD02-05; 1) Completed: excavations in Grid No. FJD02-05; 
2) Commence processing concrete slab and sump with 2) Completed: characterization sampling of C&D 

concrete breaker; debris and borrow materials; . 
3) Continue site preparations (import rock to improve truck 3) In Progress: processing and s·izing of concrete 

loading area); slab and tarmacs with concrete breaker; 
4) Complete characterization sampling of C&D debris (wood 4) In Progress: coordination of off-site transportation 

and concrete). and disposal of staged 55-gallon drums and 5-
gallon pails. 

OSC~igna~~ 
Date: 

OSC~ign~~ 
Date: 

Date: 
Da}f:_: /, RM S1g~\...00 W C::O ~• • . d::,,...J ~~ature: <;J) ,.(J,. ) l\Z~/;e> .:...) w '/: • . li ;d. ·I~ 

V I I \ V I I 2. Upcoming Work Authorized 

Continue excavations in alley between Cedar and Cottonwood Street(s); continue excavations along E. Cottonwood Street; continue 
removal of concrete foundation underneath removed building. 

3. Quantity/ Volume Tracking: 
Descrintion: Previous Period: Total to Date: 
2· - 3" rock for truck ingress/loading (@ site 47.25 tons 47.25 tons 

4 . Number of Personnel Authorized Current Period 

Personnel Cateao!Y: Quanti!Y: Personnel Cateaq_ry: Quanti!Y: 
Response Manager 1 Operator 2 
FCA 1 Laborer 4 
Foreman 1 Truck Driver/Laborer 1 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 
orDown or Down 

½ ton crew-cab pickup (RM) 1 1 Portable toilets 3 3 
½ ton extended-cab 2 2 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel 1 1 Skid steer with bucket/forks 1 1 
cell BobcatTS90 
1-ton dumo-truck 1 1 Mini-excavator (Bobcat E85) 1 1 
½ -ton extended cab (POV) 1 1 2,000-aallon Water Truck 1 1 
40' x 8' office trailer 1 1 Excavator (JD 21 OG} 1 1 
Hvdraulic Hammer (Top 205J) 1 1 70 kW Generator 1 1 
20' Conex Box 1 1 
6. Comments I Amendments (Include Time) 

. 

Signature of OSC Date Signature of RM Date 
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